

JIRA LAB 2

Agile Backlog Creation & Sprint Simulation

Faculty Research Tracker

Project Key: FRT

Name: Pallavi Rajkumar Bubanale

Student ID: PES1UG24CS314

1. Jira Backlog with Epics and User Stories

The Jira project was organized into four Epics covering research grant and expense management, publication management, publication approval workflow, and fund burn-up analytics. The backlog contains the related user stories.




Figure 1: Jira Backlog showing Epics, User Stories, priorities/statuses, and story points

2. Story Point Assignments

Fibonacci story points were assigned to the eight user stories to estimate relative effort, complexity, and uncertainty.

Issue Key	User Story	Story Points
FRT-5	Track Grant Fund Allocation	3
FRT-6	Record Grant Expense	5
FRT-7	Track Remaining Grant Budget	3
FRT-8	Add Publication Details	3
FRT-9	Track Publication Metrics	5
FRT-10	Request Co-author Approval	5
FRT-11	Approve Publication	5
FRT-12	View Fund Burn-up	3

Total estimated story points: 32




Figure 2: Jira backlog showing all eight story point assignments

3. Sprint 1 – Active Sprint Board

Sprint 1 was used to simulate the Scrum workflow. Work items were progressed across the To Do, In Progress, and Done columns.




Figure 3: FRT Sprint 1 Active Sprint board

4. Burndown Chart

The Burndown Chart was generated from Jira Reports to visualize remaining story points over the sprint timeline.




Figure 4: Jira Burndown Chart

5. Reflection Questions

1. Did your estimations reflect the actual effort?

The estimates provided a reasonable representation of the relative effort for the user stories. The completed stories included different point values, with smaller stories estimated at 3 points and more complex stories at 5 points. The sprint exercise helped compare the estimates with the simulated work completed.

2. Was your backlog well-prioritized?

Yes. The backlog was organized according to the importance of the research tracking functions, with the grant and expense management work placed as a key area, followed by publication management, approval workflow, and fund burn-up analytics. This provided a logical order for planning the sprint.

3. How did your simulated sprint align with your plan?

Sprint 1 was planned with the selected user stories and story point estimates. During the simulation, the stories were moved through To Do, In Progress, and Done, which aligned the sprint execution with the planned Scrum workflow.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed the planned story-point workload and how the remaining work decreased over the sprint timeline. It provided a visual indication of sprint progress and helped show how the team's planned capacity compared with the work remaining.

End of Lab 2 Submission